



Excavation & General Contractor INC.

**DOWNTOWN WISCASSET WATERMAIN REPLACEMENT
CONTRACT 2016-2
HODGE STREET SCHEDULE
June 25th – July 23rd**

Work listed is not cast in stone. Changes may occur due to weather, scheduling conflicts and other unforeseen events

Crew #1

Crew #2

Monday 25th

-Washington St: Install 8" Main Line STA. & 8" G.V. (Union St.)

-Danforth St: Services -Hodge St: Storm Drain -Washington St: Install 8"

Main Line

Tuesday 26th

-Washington St: Federal St Tie-In & Pressure Test

-Route 1/High St: Install 8" Main Line (NIGHTS)

Wednesday 27th

-High St: Install 8" Main Line

-Route 1: Prep & Pave -Hodge St: Prep for pavement (NIGHTS)

Thursday 28th

-High St: Install 8" Main Line -Hodge St: Pave

-Washington St: Install 8" Main Line

Friday 29th

-High St: Install 8" Main Line -Hodge St: Pave

-Washington St: Install 8" Main Line

Monday 2nd

-High St: Install 8" Main Line

-Washington St: Install 8" Main Line



Excavation & General Contractor INC.

Tuesday 3rd

- High St/Washington St: Pressure Test & Chlorinate -Hodge St: Hydrant
- Washington St: Install 8" Main Line & 12" G.V. (Route 27)

Wednesday 4th to Friday 6th

4th of July - No Work

Monday 9th

- Union St: Install 8" Main Line
- Washington St: Cross Route 27, 12" & 8" G.V. (NIGHTS)

Tuesday 10th

- Union St: Install 8" Main Line
- Washington St: Cross Route 27 to STA. 14+00 (NIGHTS)

Wednesday 11th

- Union St: Install 8" Main Line
- Washington St: Services

Thursday 12th

- Union St: Install 8" Main Line
- Washington St: Services

Friday 13th

- Union St: Install 8" Main Line
- Washington St: Services

Monday 16th

- Warren St: Tie in & Pressure Test/Chlorinate
- Washington Street: Install 8" Main Line

Tuesday 17th

- Union St: Services
- Washington St: Install 8" Main Line



Excavation & General Contractor INC.

Wednesday 18th

-Union St/Warren: Services

-Washington St: Tie-in on Churchill

Thursday 19th

-High St/Washington St: Services

-Washington St: Pressure test & Chlorinate & Pavement Prep

Friday 20th

-Washington St: Services

-Washington St: Prep Pavement & Pave

Monday 23rd

-Union St: Pavement Prep

-Washington St: Services